



3 WEEK LOOKAHEAD SCHEDULE

Job		Task	Day	Oct 2023																					
				10/09						10/16						10/23									
				Week 1						Week2						Week3									
				S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	
Guild Rd and W. Scott	Mobilization		X	X	X	X	X				X	X	X	X	X			X	X	X	X	X			
	Erosion control		X	X	X	X	X				X	X	X	X	X			X	X	X	X	X			
	PUD relocate poles			X																					
	Partial road closure from Down River East side to 625 W. Scott 9/28-10/25		X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X					
	Full Road Closure 625 W. Scott between Groat Bro's two driveways 10/12-17						X	X	X	X	X														
	1/2 Driveway replacement at Groat Bro Center Driveway (weather pend)							X																	
	Milling 625 W. Scott between Groat Bro's two driveways							X																	
	CTB 625 W. Scott between Groat Bro's two driveways							X																	
	Full Road Closure 625 W. Scott to Pacific 10/19 thru 10/24													X	X	X	X	X							
	Milling 625 W. Scott to Pacific													X											
	CTB 625 W. Scott to Pacific													X	X										
	Road open from Down River to Pacific by the end of day 10/24																	X							
	Side Walks/ADA's/Driveways W. Scott to Pacific (weather pend)		X	X	X	X	X			X	X	X	X	X											
	Sidewalks/Driveways Pacific (weather pend)		X	X	X	X	X			X	X	X	X	X											
	Fencing work at 1233 W. Scott Ave			X	X	X	X																		
	Fencing work at Ignite Propane due to grade issues at the approach			X	X	X	X																		
	Pave Down River to 625 W. Scott tentatively the week of 10/17 (weather pendi										X														
	Pave Down River to Pacific tentatively the week of 10/27 (weather pending)																				X				
	Sign installation as they become available (TBD)									X	X	X	X	X											
	Behind walk restoration concrete aprons and paving (weather pend)									X	X	X	X	X		X	X	X	X	X					
	Adjust utilities as needed		X	X	X	X	X			X	X	X	X	X		X	X	X	X	X					
		MANPOWER																							
		EQUIPMENT																							