

3 WEEK LOOKAHEAD SCHEDULE

	Month	July/August 2023																				
		9/11 9/18											9/25									
	Week 1						Week2						Week3									
Job	Task Day	S	М	Т	W	Т	F	S	S	М	Т	W	Т	F	S	S	М	Т	W	Т	F	S
Guild Rd and W. Scott	Mobilization		×	×	×	×	×			×	×	X	×	×			×	×	×	×	×	
	Erosion control		×	X	×	×	X			X	×	×	X	×			X	×	X	X	×	
	Temp pave ramps at N.Pekin and Down River for road access				×																	
	W. Scott road open from Pacific thru Schurman by end of the day				×										_							
	Driveway and Curb removal at Groat Bro trucking yard (temp rock) 2 open		×	X	×																	
	Driveway Replacement at Groat Bro trucking yard (WEST DRIVEWAY)						X										X	×	×	X	×	
	Groat Bro (WEST DRIVEWAY OPEN)									×												
	1/2 Driveway replacement at Groat Bro Center Driveway													×								
	1/2 Driveway replacement at Groat Bro Center Driveway																				×	
	Temp Road acces to 1350, 1320, and 1302 W. Scott (REMOVAL)					×	X															
	Adjust utilities Down River to Schurman				X	×	×															
	Fencing West side of RR				×	X	X			X	X				_							
	Fencing work at 1233 W. Scott Ave				×	X	X	-		X	X				=							
	Fencing relocation at Groat Bro's yard				×	X	X	-		X	X				=							
	Storm work W. Scott to Pacific Ave			X	×	X	X			X	X	×			_							
	Full road closure from Down River East side to 657 W. Scott 9/21-9/26												X	×	X	×	X	X	×			
	Milling from the East side of Down River to 657 W. Scott Ave												X		_							
	CTB Down River East side to 657 W. Scott Ave							-						×	=							
	Open Down River East Side to 657 W. Scott Ave. by end of day														_				×			
	Pre Pave meeting 3pm					X									_							
	Base Pave Schurman to Down River evening pave after 5pm						X	X							_							
	Top pave Schurman to Down River evening pave after 5pm											×										
	Road Closure 657 W. Scott Ave to 625 W. Scott Ave East Driveway 9/28-10/3														_					X	X	X
	Milling from 657 W. Scott Ave to 625 W. Scott Ave East Driveway														_					X		
	CTB from 657 W. Scott Ave to 625 W. Scott Ave East Driveway														_						X	
															_							
															_							
															_							
															_							
															_							
															_							
								-							=							
															_							
	MANPOWER																					
	EQUIPMENT																					